Lofthus frukt og saft

Team members

Project manager Graphic designer Front-End Developer Full-Stack Developer Copywriter



Start date End date Monday, February 3rd Thursday, February 20th

Duration Total hours 18 days (14 work days)

hours 307

Task	Who	Time estimate (days)	Slack (days)	Done %	Date	3. feb. Mon	4. feb. Tue	5. feb. Wed	6. feb. Thu	7. feb. Fri	10. feb. Mon	11. feb. Tue	12. feb. Wed	13. feb. Thu	14. feb. Fri	17. feb. Mon	18. feb. Tue	19. feb. Wed	20. feb. Thu	Н
Status meeting with team and update stakeholders	ProMan	1 hour pr day																		3
Design front page layout	FEDev	2 days																		16
Design products pages and e-commerce ayout	FEDev	1 day																		8
Create design rules	GraDes	3 days																		24
Design front page , product page and e- commerce	FEDev	2 days																		16
Create and design order form	FEDev	1 day																		8
Create and design user registration form	FEDev	1 day																		8
Create and design layout for about page Create and design contact page and	FEDev	1 day																		8
contact form	FEDev	1 day																		8
nsert page contents and final design	FEDev	2 days																		16
Test page and bug fix	FE/FSDev	2 days																		32
Project delivery and implementation	ProMan/ FSDev	1 day																		16
ntegrate contact form with CRM system	FSDev	1 day	1 day																	8
Set up database for handling orders and user accounts	FSDev	4 days	1 day																	32
Set up payment solutions	FSDev	1 day	4 days																	8
ntegrate accounting system with e-	FSDev	2 days	3 days																	16
Design elements (Fonts, colors, symbols, pictures, buttons)	GraDes	2 days	4 days																	16
Vrite content (Front page, products	Copywriter	4 days	5 days																	32
Vrite content (About page, company nistory, production process)	Copywriter	4 days	5 days																	32